

Project Planning Phase

Project Planning

Date	30 June 2026
Roll Number	23A51A4285
Project Name	Leave Approval System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Leave Application	USN-1	As an employee, I can apply for leave by selecting leave type, start date, and end date.	3	High	Developer-1, Tester-1
Sprint-1	Validation	USN-2	As an employee, I want the system to validate that the end date is not earlier than the start date.	2	High	Developer-2
Sprint-2	Manager Approval	USN-3	As a manager, I can review and approve or reject leave requests through Flow Designer.	3	High	Developer-1, Manager-1
Sprint-2	Notifications	USN-4	As an employee, I will receive an email or SMS notification once my leave is approved or rejected.	2	Medium	Developer-2
Sprint-3	Leave Records	USN-5	As an HR admin, I can view all leave requests and approval history in the dashboard.	3	Medium	Developer-1, Tester-2
Sprint-3	Reporting	USN-6	As an admin, I can generate monthly leave reports for all employees.	2	Low	Developer-2
Sprint-4	Integration	USN-7	Integrate the system with HR database and ServiceNow APIs for centralized data management.	3	Medium	Developer-1, Tester-1

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	UI Enhancement	USN-8	Improve the user interface for better accessibility and mobile responsiveness.	2	Low	Developer-2

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	01 July 2026	06 July 2026	10	06 July 2026
Sprint-2	10	6 Days	08 July 2026	13 July 2026	9	13 July 2026
Sprint-3	10	6 Days	15 July 2026	20 July 2026	10	20 July 2026
Sprint-4	10	6 Days	22 July 2026	27 July 2026	9	27 July 2026

Velocity Calculation

If the team completes 20 story points in a 10-day sprint,

$$\text{Average Velocity (AV)} = \frac{20}{10} = 2 \text{ story points per day.}$$

Burndown Chart

The burndown chart will show a steady decline in remaining story points from 10 to 0 across each sprint, indicating consistent progress and timely completion of tasks. Each sprint maintains a balanced workload with high-priority features delivered first (validation, approval, notifications), followed by enhancements and integrations.